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AGENDA

COMMITTEE ON JOINT SCHOOL BUILDINGS

January 18, 2005 7:30 PM
School Cmte. Members Herbert, Aldermanic Chambers
Beaudry, Cote, Perry, Kelley City Hall (3" Floor)
Aldermen Roy, Porter, DeVries,

Garrity Thibault

1. Chairman Herbert calls the meeting to order.

2. The Clerk calls the roll.

3. Update on the School Facilities Improvement Project.

4. Any other business which may come before the Committee.

5. If there is no further business, a motion is in order to adjourn.
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Monthly Report — December 2004/January 2005

City of Manchester
Joint School Building Committee Meeting: January 18, 2005
School Facilities Improvement Project

1.6 Budget: .
¢ Budget overview summmnary attached.

2.0 Schedule:
e  Project schedule overview attached.

Activity Summary:

The new Central High School administration area, new student entrance, and new Media Center opened on
December 13™, and is in full use by students, faculty and adnuinistrators. The exterior wall construction for the
building addition is nearing completion with only minor final brickwork, and metal panel installation remaining;
primarily at the new addition entrance. Work continues at the CHS connector (two levels open) with new garage
entrance work also continuing in the adjacent area. Memorial High School new classroom addition is enclosed with
heat operational and interior painting and resilient tile floor installation ongoing. Gymmasium wood flooring
installation is now complete at Southside Middle School. Masoury work continues at Hillside Middle Scheol and is
complete at Southside Middle School. Three schools are nearing substantial completion and final tumover to the
City; Jewett Street Elementary School, Smyth Road Elementary School, and Gossler Park Elementary .
McDonough Elementary School has commenced early and continues with exploratory work for trade contractor
coordination, wall covering removal and wall priming for paint. There is ongoing contact with Iocal utility
companies (Keyspan, PSNH, DPW and Verizon) to coordinate work efforts, shutdowns, cutovers, etc. There is
ongoing contact with local building inspectors and fire department for inspections, etc. There is ongoing contact
with school principals for user review/approval of final material color selections and furniture selection (specialty
areas, etc.).

3.0 Previous Months Progress (18 November 04 — 12 January 05):
e Central High School
o New Connector Construction Complete {Levels One and Two Open)
Elevator Installation Ongoing — New Addition
Elevator Installation Preparation in Practical Arts
New Administration/Media Center Open and In Use
Auditorium Nearly Complete
Window Wall/Curtain Wall Installation Nearly Complete
Classroom Interior Sheet Rock Installation Complete
Exterior Brick Installation Nearly Complete (Addition)
Interior Painting Ongoing
Stairwell Rubber Flooring Installation Ongoing
Parking Garage Ceiling Instaliation Ongoing
Old James Administration Area Demolition Commencement December 27
Old James Asbestos Abatement Completion January 8
¢ West High School
o Media Center Renovation Complete
Ceiling Grid Installation Nearly Complete
Former Administration Area Renovation inte Classrooms Complete
Interior Painting Ongoing
Stairwell Rubber Flooring & Handrail Upgrade Installation Nearly Complete
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o Fire Protection Installation Ongoing
o Restroom ADA Upgrades Commencement December 13
e  Memorial High School
o Classroom Addition Exterior Brick Installation Complete
o Classroom Roof Installation Complete
o Classroom Interior Partition Ongoing
o Classroom Interior Floor installation Nearly Complete
o Interior Renovation MEP Ongoing
o Sitework Nearily Complete
¢ Gymmnasium Interior Painting Ongoing
«  Webster Flementary School
o Door Installation Complete
o  MEP Balancing Ongoing
o Interior Painting Complete
o Floor Instaliation Nearly Complete
s Hillside Middle School
o Cafeteria Nearly Complete
o Roof Installation at Classroom Nearly Complete
o Fire Protection System Installation Nearly Complete
o MEP (Renovation/Addition) Ongoing
o New Administration Offices Nearly Complete
o Classroom Exterior Brick Installation Nearly Complete
o Cafeteria Site Restoration Nearly Complete (Spring)
o Classroom Addition Interior Painting Ongoing
o Ceiling Grid Instaliation Ongoing
e  Southside Middle School
o Cafeteria Nearly Complete
¢ Roof Installation at Classroom Nearly Complete
o Fire Protection System Installation Complete
o MEP (Renovation/Addition) Ongoing
o New Administration Offices Nearly Complete
o Classroom Exterior Brick Installation Nearly Complete
o Cafeteria Site Restoration Complete
e  Parkside Middle School
o MEP Work Ongoing
o Interior Painting Ongoing
o VCT Flooring Installation Nearly Complete
o Ceiling Grid Installation Cngoing
o Exterior Door Installation Nearly Complete

¢  Smyth Road Elementary School

o]

Punchlist

e  Gossler Park Elementary School

0

Punchiist

o Jewett Street Elementary School

O

Punchiist

e  Hallsville

O

o o 00

Interior Door Installation Nearly Complete
HVAC Ductwork Installation Ongoing
Ceiling Grd Instaliation Nearly Complete
Interior Painting Ongoing

Power Cutover Complete
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Weston Elementary School
o Ceiling Grid Instaliation Nearly Complete
MEP Work Nearly Complete
‘Window and Exterior Door Installation Punchlist
RTU Ductwork Installation Nearly Complete
Interior Window Shade Installation Ongoing
o Power Cutover Complete
Highland Goffs Falls
o Administration Area HVAC Work Nearly Complete
o  MEP Work Nearly Complete
o Interior Painting Nearly Complete
Parker Vamey
o Ductwork Installation Ongoing
o Electrical Installation Ongoing
McDonough Elementary School
o Exploratory Work Ongoing
o Waill covering Removal and Wall Priming Ongoing
o Rough-in Electrical Instailation Ongoing
o  Mechanical Coordination Ongoing
Safety Meetings Ongoing
OCIP Enrollment Ongoing
Ongoing Weekly Project Status Meetings
Final as needed Code Review/Approval Meetings with Manchester Building & Fire Department
Manchester Resident Employment Report (attached)

o 0 00

Upcoming Activities:
Central High School
o [Lab Casework Installation Continues
o Practical Arts Elevator Installation Continues
o Link Construction Continues (Levels Three & Four)
o Installation of Meial Panels at Entrance
West High School
¢ MEP Nearing Completion
o Interior Painting Continues
o Fire Protection Nearing Completion
o Exterior Sign Commencement
Memorial High School
o Classroom Addition Corridor Floor Instailation Commencement
o  Gymmasium Interior Painting Continues
o Classroom Addition Interior Completion
Smyth Road Elementary School
o Final Punchlist & Substantial Completion
Jewett Street Elementary School
o Final Punchlist & Substantial Completion
Gossler Park Elementary School
o Final Punchlist & Substantiai Completion
Webster Elementary School
o MEP Balancing Nearing Completion
o  Punchlist
Hiliside Middle School
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o MEP Installation Continues
o Classroom Addition Brickwork Complete
¢ Southside Middle School
o MEP Installation Continues
o Parkside Middle School
o Electrical Work Nearing Completion
o Mechanical Work Continues
o Ceiling Installation Nearing Completion
¢ Weston Elementary School
o Ceiling Grid Installation Complete
o Fire Alarm System Nearing Completion
o Electrical Cutover (Weather Permitting)
¢ Hallsvilie
o MEP Work Continues
o Elecirical Cutover
o Interior Painting Continues
« Highland Goffs Falls
o MEP Work Nearing Completion
o Interior Painting Nearing Compietion
e Parker Vamey Elementary School
o Stuctural Steel (RTU Support) Installation at Gym
o RTU Installation {(Weather Permitting)
e McDonough Elementary School
o  Exploratory Work Continues
o Wall covering Removal and Wall Priming Continues
o Rough-in Electrical Installation Continues
o Mechanical Coordination Contimies
¢  Final Design Submission of the Program — MST Construction Documents
¢  OCIP Enrollment Ongoing
s User input from school principals/department heads

50 Critical Issues;
e CHS Link Construction
¢  OCIP Enroliment

6.0 New Issues:
s Change Orders
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6.0 Progress Photos

Late November to Early January

Central High School Courtyard and New
Main Entrance

Central High School Media Center
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Central High School Media Center

Central High School New Administration Area
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Central High School New Addition Corridor

Central High School Parking Garage
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Central High School Science Lab

West High School Renovated Classroom
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West High School Kitchen Ductwork and Fire
Protection Installation
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Memorial High School Classroom Addition Brickwork

Memorial High School Classroom Addition Brickwork
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Memorial High School Classroom Addition Stairway

Memorial High School Classroom Addition Corridor
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Hillside Middle School Masonry Installation

Hillside Middle School New Classroom
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Southside Middle School Classroom Addition Exterior Wall

Southside Middle School Cafeternia
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Parker-Varney Elementary School Mechanical/Electrical Installation

Highland Goffs Falls Elementary School Interior Paint
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Weston Elementary School Gymnasium Ceiling Removal
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JOINT SCHOOL BUILDING COMMITTEE

{

HIGHWAY DEPARTM&NT/ PROJECT FINANC?AL RE?ORT

~Jans

DESIGN/BUILD/FINANCE SCHOOL !MPROVEMENT PR()GRAM - Project #31 0303

FUNDING SOURCE: Bond
BUDGET FY03 CIP School Revenue Bond $101,410,000.00
: FYD3 CiP .Gen.QObligation Bond $3,590,000.00
108,995,000 FYO3 CIP Earned interest $3,995,000.60
AUTHORIZED VENDOR DESCRIPTION AMOUNT PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED | COMPLETE| EXPENDED HELD
INSLIRANCE & LEGAL
Arthur .J, Gallagher & Co.
Insurance Administrative & Broker Senices %250,000.00 $70,000.00 72% $180,000.00
Primary insurance of $25,000,000 $265,000.00 $0.00 100% $265,000.00
oxcess insurance of $25,000,000 $136,000.00 $0.00 100% $130,000.00
Liberty Mutual Insurance Company
CQCIP Premiums $1,478,523.00 $0.00 100%; $1,479,523.00
Workmen's Compensation Premium $25,000,00 $0.00 100% $25,000.00
COCIP Loss Fund $200,000.00 $125,752.74 37% $74,247.26
Fernande Insurance - CHS Statue Insure §$7,500.00 $0.00 100% $7.500.00
Ropes & Gray - Consuliant Sendces $138,321.64 $0.00 100% $138,321.64
Albert Risk Management Consuliants - OCiP $2,217.75 50.00 100% $2,217.75

Insurance & Legal Te Date

$2,497,562.32

Program Management Services

DM HAN $3,000,000.00 | $1,423,416.77 53%t $1,578,583.23
OTHER EXPENSES
Information Systems - Computer equipment $5379,95 $0.00 100% $379.85
PSNH - West HS 3Phase High Voliage Install $5,000.00 $0.00 | 100% $5,000.00
PSNH - Central HS 3Phase Primary & Transformer $15,205,99 $0.00 100% $15,205.99
Seacoast Diversified - West HS Strip lead paint $4,820.00 $0.00 100% $4,920.00
CED TwinState - Smyth, Jewet,Gossler Light Fixtures $2,815.57 $0.00 100% £2,815.57
Building Permits $840,000.00 $479,014.00 43% $360,986.00
United Qil Recowry -Remowe oil fiom CHS tank $2,761.25 30.00 100% $2,7681.25
RPF Associates, Inc, - Dust Settling Testing $1,772.50 50.00 106% $1,772.50
RPF Associates, Inc, - Lead Paint Testing $1,156.24 50,00 100% $1,156.24
Alpha Asbestos - l.ead Paint Removal West HS Railings $2,450.00 50.00 100% $2,450.00
Alarmax - Smoke Cetectors for Webstier $669,29 50,00 100% 366929
Highway Dept. - Pavement Patching @ Webster $1,975.45 $0.00 100% $1,975.46
Other Expenses To Date $879,106.25
Design & Construction Services
Gitbane Building Company - Base Contract $84,900,200.00 | $26,504,922.05 72%| 368,3056,277.95 $5,315,620.28
Change Orders
: Wall System Rev $0.00
. Cable Reroute $0.00
CO#3: Gym Floor Lines $0.00
CO#4: Jewett Repainting $0.00
CQ#5: Middle School Structure 50.00
CO#E: Rebuild Chimneys $0.00
CCHET: Architectural, Painting & Carpentry Changes $0.00

CO#8: CHS-PA Refinish Aduitorium Flooring

$27,648.00

Funding from School District per 6/30/04 MSD Authorization

CO#8: MHS Stage Rigging and WHS Furmniliure Mowe

$0.00

No Change in Contract Total

CO#10: Furniture Move at Central

$12,5560.00

Funding from FF&E

CO#11: HSMS Unsuitable Solis & EBU Rewiring

$32,724.20

Funding from Contingency

Future: CHS Consumer Science Upgrade

$64,002.00

Funding from School District per 6/30/04 MSD Authorization

Future: WHS Consumer Science Upgrade

$70,169.00

Funding from Schoo! District per 6/30/04 MSD Authorization

Future: MHS Consumer Science Ungrade

$111,372.00

Funding $60,000 per 6/30/04 MSD Authorization & FF&E Below

New Guaranteed Maximum Price (GMP)

$95,249,565.20

I
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PAGE 2 OF 2
AUTHORIZED VENDOR DESCRIPTION AMOUNT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET | ENCUMBERED EXPENDED HELD
Program FF&E $2,000,000.00
MHS - Consumer Science Upgrade (And $60M by MSD} $51,372.60 £51,372.00
Hillside - Adminisiration $35,637.42 $171.02 $35,468.40
Southside - Administration $34,775.66 $3,641.62 $31,134.04
West HS - Administration $59,825.43 $0.00 $59,825.43
West HS - Classrooms §24,650.50 $0.00 $21,550.50
Central HS « Administration $66,437.54 $465.99 $65,941.55
Cafeteria Tables $80,722.50 $80,722.50
Cantral HS - Fumiture Mowve $12,550.00 $12,550.00
Central HS - Sidewalk Plow NewsAd Inv. To Bid $65.61 $0.00 $65.61
Central HS - Sidewalk Plow $71,660.00 $0.00 $71,660.0C
Ceniral HS - Entrance Matting $5,220,33 $0,00 $5,229,33
Baiance for Future FF&E $1,560,164.92
Total FF&E Encumberod & Balance $439,835.08 { $1,709,118.05 $213,927.01
Contingency/JSBC Approved Expenses $5,650,000.00
Hazmat removal « JSBC 3/23/04 NTE Limit $1,083,439.00 | $1,083,439.00
Hillside M5 Stairs « JSBC 5/5/04 NTE Limit $160,931.00 $190,931.00
Southside MS Stairs - JSBC 5/5/04 NIE Limit $190,175.00 | $190,175.00 i
CO#11° HSMS Unsuitable Soils & EBU Rewiring JSBG $32,724.20 $32,724.20 ’
Balance for Future Contingency Allocations $4,152,730.80
Contingency Authorized to Date $1,497,286.20 ¢ $5,650,000.00 $0.00

'JSBC APPROVED CONTINGENCY BALANCE

$4,152,730.80

UNENCUMBERED PROJECT FUNDS

$145,086.30

ENCUMBERED/EXPENDED TOTAL

$108,849,913.70

$35,962,223.61

TOTAL

{ $108,995,000.00

$72,8a7,690.09
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Jamuary 10,2005

Manchester Schools’ Design Build Employment Committee
c/o Gilbane Building Company

220 South Jewett Street

Manchester, NH 03103

Reference: Manchester City-Wide Schools Project
Manchester, NH
Gilbane Project No. 11-3387-000
Manchester Resident Report — January 10, 2005

Pear Sirs/Madam:

Attached is our resident requirement report for the Manchester City-Wide Schools Project which includes reported
data through 01/10/2003.

Page 1 includes monthly detai} of subcontractors reported data. Please note that if any field is “biank”, either the
data is as yet unreported or the subcontractor has not yet begun work. If the subcontractor is “highlighted”, they
have completed their work and we have closed their contract. Page 2 is a summary by subcontractor of their goals
vs. actual performance with the overall job percentage totals reported at the bottom.

Should you have any questions regarding this submittal, please do not hesitate to contact me at 603-644-3313 ext.
209.

Regards,
Qo

Robert N. Richer
Project Accountant

Enclosures
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Manchester City-Wide Schools Project - G:lbane Jeb #11-3387-000

Toial Hours VS. Manchester Resrdent Hours

Jul93 Jul-03 Sep04 Ogt-04 Nov-04 :  Nowhq Docd - Deedd 1 ToDate Yo Date
hru Aug-04 | Thru Aug-04 | Residont Residant Tatal Regident Total
Resident Hra! Total Hours | Haurs Hours “Hours Hows | Hours |
GBS T TETAT0 : 6950, 1,514.00
{Francis Harvay & Sons B224.00 | 3236250 1155500 321600; 34480 | 150950 1 6F 06" 60600 1 0366 Bad,00  :A0,028.00  38,218.00
T Crafissen 2050 2780 3 26,50 3750

Hampshive Fire Proteciion 214300 @ 838805 126.50 338.00: 43050 | 1,805.50 11,009.50] 196350 | 143400 286225 | 514350 15,1480

Itarotate Ererbic 556200 © 34.281.50 ; 160850  5500.50 212550 665250 [1.637.00 4.840.00 :1.910.50 | 5.U8BE0 | 1686350 57,66300
ACT Abatermant 600 341800 T TTUTgont sen : 400, 3413.00
EAaEFerrng 56 336025 ¢ 36300 140200 000 176,00 0.00 0,00 0.00 0.0G 1,219.50: 494735

H

EssaxNewbury&Sub GG B EEED 0.00 37700 660 1000 gpo T 20200 600 17200 1 0.00

8,830.50

18,292,850

@eorgeﬁ Caims & Subs 28500 32150 | 1.094.50 | 17180 . 54000 15400 | 76450 | 3.057.0

G Biourm B gaBAD 1B3128 7317 7EIBE0 11,7150, 624900 | 1,543.00 | 662075 11172085 5187275

;consorr'da‘i!edE.'eGl‘ric - 59800 | 11,803.00 | 00C 1437000 0060 | 982,00 jm_”q,‘qq 1,112.00 598,00, 15,334.00:
Amarfcan?staers 600 47750 000 2?6.50; 000 . 15050 000 | 43700 bos 39350 g,po% 1,744.00
glaccarr'nu:& Sons 3200 . 10300 ¢ : : :

Northern " TGan 2.200.00 i 0.00 2,200.00;
Francis . Maronsy 4,554.00 :29,034.50 572000 5660761 GER00 | 394600 ) 1 286,00 34400 | BOE575 | 6,620.00] 45,892.00
aismam :Cunfrafs. Ing. : 33600 81800 124007 Z16.00] 87.00 {8700 [ 18500 633.00 000 9300 723.00% 184800

Nounghlood Go, b, 1,23500 T AEBE.E0 | TITE0, BEST S0, 18000 | B4RE0 T SEEE0 | 7iE0O0 T 44100 . 964.00 2,868,060 11,226.50

Firar Warke, e, 6o T34 ED 000 61950 7860 06§79 50 0.00 173.50
%No}ﬁr;astlmasonry. me, 35650 663700 0.00° 164150 - & 7
%KinaPafnitfng " an0 | 20,086.00 0.00 " 9880.00 wo.oc‘ 8,757 80 1@0.00% 358250 42000 | BB70.00 ”"""55‘,‘1‘5?51’00"%
?Prsm.ler Gaitiing 11350 30100 . : 301 .uaf
: ck éonswccfon """"""""""""" 258100 | 22,45000 43450 16,869.05 945.00% 633050 | 85250 | 884150 11760 395000 T4:530.00 57,551.0;%
Sky!fneRjuoﬂng T RO 7 10,471.00 | | 101000, 1502501 46200 | 79200 | 395.50: 134300 53700 | 760.75 1048515 14,869.25-
Siows Hampsive Giass 35050 T 1a87E0 T soko0. FAav 00 17550 | 108100 | 1860 i§7280 | 68 {37700 507450
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Manchester Public D

_ | School Facilities ?mj‘e"éi‘“é%’%;é"é
Improvement Project 222 South Jewett Street - Manchester, NH 3103

T 603.644.0410 -F 603.644.0411

Jui-B3 dulgy “Novdd | Novdld T | Deedd | Deedd

S Thry Avn 04 1 Thry £ Regident -~ Tolal | Residest Total

?Reﬂdent Hra.! Total Hours Hours : Hours : Hours . Hours
Siaaiine Aoustical Geings | 6:60" 8354566 50800, 18860 . 47800 1 13,08 768650,
échamberliiin Companies, Inc. 188.00 . 188.00 ‘ 188.00 133.00%
T sm% Elevator 0.69 FEPY 556, 8800 0.00 T ) “TooG 4000 oo ezz.gpé
Hata fo P;intlstain? 221225 | 248875 221 ,754 432,25 345480 Z901,00,
Dec-Tam ;:orporaﬂon T 7oo0 785250 o - ‘ T Fome] Ta8250
;TW*'" Bm‘;ﬁiﬁmr""'"e"fa’ 000 | 600 . ] B ‘ .08
fM:vu‘ar Th;ama Equipment .00 0.00 0.00 887,00 : ) 0.00: 957.065
i Quafit;r Experts, inc, G0 489.06 0.00 80¢ ¥ ! ‘ 0.00 487.00
ABCF{DO;'ing Specialists 0.00 : 0.00 . D.OOE 260.00: 0.00 106.25 0.00 366.25
.Tuckerl.i;raryfnfen‘ors .00 85.50 T L I RN 68 9.00
American Sport Floars . p0p 157.50 o‘oo‘ 83300, 000 : €8400 [ 000 ~ 216.00 566 g
iuonheast;ﬂrgﬂor Syems | 3300 3300 060 5250 6.0 600 T ose 000 7000 00D
;Pit\’—herA;ocfates 59006 i5a00 72.005 144,00 0,00 32,00 | 12800 | 62800 | 28550 47850 728
i Baing o e TGRS T 686 O coo " Ges
AHeghen;y Contract Flooring | 3,247.00 : 3,899.00 18:00! {6,001 12800 | 12800 © 21600 216.00 | 4400 4400 3651.000 430300
FAG—ray T T T 060 35925 000 | 42700 : 000 | 71875 ‘ : 000 140300
FRobert H, 5mml 108 .00 108,00 : 108.00° 103.00?
Granits Stats Acoustics 135750 130450 ' : 129750, 180450

:Ei;é}‘tau-::andung Sales 0.00 | 444.00 i : 0.00 444,00
lE.s. Boui;s ' 147250 | 1,140.50 208 00 695,00 : 768.50 1.83_%59:
Warvimac Tis Gompany [ 1800 | 35400 | 86560, 5780 ( . | 55706 63300
;Raynor{);orﬂurhorlry : : “ ¢ : 42,75 88 25 i 42.':"5i 88,25
;Monml_\; Totals 52,838.50}70,508.20%10,839.00 70,689.15 5'7,721.30 45,893.50 7,338,765 36,497.00 ' 7,202.00 | 3§,665,50 | 8593955 46235335

Fofal Manchester Hrs. | 8553855

Fotal Labor Hours qapasias, T
% of Manchester Hours 1859% . ‘

~Blank Fleld Equals No Data Reported That Monih

[

Page 21 of 23



Manchester Public
School Facilities
Improvement Project

DMM

AN AECOI COMPANT

Project Office

222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 'F 603.644.0411

é_Manchester Csty-Wide Schools Pro;ect Gl!bane Job #11-3387- 000
% ,

Goals Vs. Actua! Percentage Schedule Of Reported Hours

As ofJanuary 10, 2005

: CURMULATIVE CUMULATIVE GOAL PERCENTAGE : Acnmf_% PERCENTA GEW
MANCHESTERHRS. ~ TOTAL HOURS '+ MANCHESTER HOURS | MANCHESTER HOURS
;Hayward Baker 60,50 : 1,514.00 5.00% 4.59%, '
Francis H;arvey & Sons 10,028.00 ' 38,218.00 15.00% 26.24%

;HCI Craft;nen 20.50 27.50 50.00% 74.55%
Hampshir; Fire Protection 4 594350 C B 14830 10.00% 33.95%
intefstat;Electri‘E""‘_‘ ‘;‘”””‘”””‘16.863.50 57.663.00 5.00% 29,249,

ACT Abatén%‘é‘;?t’"’" o : 4,00 341300 i 0.00% 0%
A&E Flm;ring 1,218.50 | 4.947.25 2.00% 24.65%

Essox Nefvbury .60 8,830.50 0.00% 0.00%

George Ri Cairns 3,057.00 18,262 50 5.00% 16.71%

C.P. Blou;n 11,720.65 51.872.75 20.00% 22.60%
§Conmiid;ted Electric 596.00 15,334.00 5.00% 3.90%
%AmericanfSteele 0.00 . 1,744.00 | 0.00% 0.00%
_%Iaccarinof& Sons 3508 103.00 0.00% 31.07%
%Northern ;Piaster‘yv;rks 0.00 - 2,206,00 0.00% 0.00%

;Fra ncis H Maroney § 8,620.00 45,892,060 15.00% 14.43%

;_._i__ah nson é:ontrols., Inc. : 726,00 1,648.00 50.00% 44.05%

i

%Youngbload Co., In : 2,868,00 11,226.50 15.00% 25.55%

Novei Iron Works, lﬁc 6.60 \ 77714087 00 0.00% 0.00% )
%Northeast Masonry ' 350,50 8,178.50 5.00% 4.29%

g_ggggg Pamtlng £30.00 52,156.00 10.00% 1.21%

Premier Cauikmg 113.50 301.00 0.00% 37.71%
Kel-mck Construct!on 4,530.00 "5%,551 .05 ; 5.00% 7.87%

Siyiine Roofng AR AE 14.886.55 10.60% 70,529,

New Hampshire Gla;ss 1,277.00 8,078.50 15.,00% 15.81%
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Manchester Public D

School Facilities O
Project Office

Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 F 603.644.0411

CUMULATIVE " CUMULATIVE | GOAL PERCENTAGE . ACTUAL PERCENTAGE .
MANCHESTER HRS|  TOTAL HOURS — MANCHESTER HOURS MANCHESTER HOURS

Stateline Acoustical Ceilings 188.00 1,080.50 0.00% 15.64%
iChamberéain Comp;nies 188.00 188.00 : 3.00% 100.00%

Plne Statie Elevator 0.00 922.00 0.00% 0.00%

Hate to ?;inﬁstain? % 2.434.00 j 2,901.00 80.00% 83.50%

¢ : g

Dec-Tam ?orporatic;ﬂ 73.00 7,892.50 0.00% : 0.89%

;Twin BrQ;kﬁ_‘Enviror;mental 0.00 0.00 0.00%

Ma;or Thz;afre Equ:;ament, e, % 5.60 867,00 ] 0.00% 8.00%

Alr Qua!it; Experts, Inc. 0.00 297.00 0.00% 0.00%

{ABC Ftooi'ing Speci;ti_?gi 0.00 6625 10.00% 0.00%

; ;

Tacker Lii:orary interiors 0.00 35585 ) o00% a.00%
‘Amaricang Sport Flo;rs .00 1,495.00 0.00% 0.00%

H

:Northeastflnterior S;stems 33.00 57.00 0.00% 57.89%
%Pitcher A;sociates i 72550 1,746.50 P 20.00% 41.84%
gAhern Pa;nting Co., inc, 0.00 0.00 6.0 e
EJ!\Ihagl':en;( Conftract ;:anring 3,651.00 4,303.00 f 0.00% ; 84.85%

F.A. Gray,f inc. _ ' 0.00 1,403.00 ; 0.00% 0.00%
‘Robert H.%Lord 108.00 ' 108,00 0.60% 108.00%
éGranite Siate Acoustics ) 1,297,550 180450 | 0.00% ’ 71.90%
fMateriat };andling ia&es 6.60 444068 ‘ 0.60% 0,00%

E§ Botios T 1,839.50 ‘ 0.00% 41.78%
Merrimac Tile Company S5 533,00 gos 18.17%
éRaynor Dééf‘Aumo;ity 42775 ' 88.25 “““ 0.00% 48.44%
TOTALS " 85,939.55 462,353.35
éOVERALL PERCENTAGE 18.59% :
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