
Street Name From To Length Size Date From Date To
MWW Crew, Main Replacements, 2020 Budget

Derryfield PS Bypass Pipe 100 12

Ohio Hanover Northerly 720 6" 6/1/20 6/18/20

Pennsylvania Hanover London 460 6" 6/19/20 7/2/20

MWW Crew, Main Replacements, 2021 Budget
London Pennsylvania Maryland 260 6" 7/6/20 7/10/20

Page Hanover Northerly 825 6" 7/13/20 7/31/20

Michigan Hanover Northerly 875 6", 8" 8/3/20 8/21/20

Gertrude Hanover Amherst 315 6" 8/24/20 9/2/20

Garmon Hanover Amherst 340 6" 9/3/20 9/9/20

Salisbury Hanover Amherst 390 6" 9/10/20 9/16/20

Foster Hayward Dead end 310 4" 9/17/20 9/22/20

Young Belmont Lawton 160 6" 9/23/20 9/29/20

Lawton Young Dead end 240 6" 9/30/20 10/6/20

Morey Wilson Westerly 250 6" 10/7/20 10/13/20

Prout Hayward Dead end 550 6" 10/14/20 10/27/20

Springview Somerville Dead end 150 4" 10/28/20 11/2/20

Francis Ave  ,  Hooksett Stearns deadend 180 4" 11/4/20 11/10/20

Queen City Ave. Slip Line Second Easterly 165 1" 11/12/20 11/16/20
6,190

Undefined Locations 1,000 4",6",8" 4/15/2021 6/30/2021

Corroded Bolt Replacements 6", 8", 10", 12"
Undefined Locations 6/1/20 10/30/20

Pine Webster Sagamore 1,500 6" 5/4/20 ->
Sagamore Pine Union 450 6"
Hayward Jewett Knowlton 1,500 6"
Hayward Mammoth Porter 530 12"

Porter Hayward Johnson 585 12"
Knowlton Hayward Somerville 1,200 6"
Hudson Mammoth Porter 850 6', 8"
Cilley Cypress Wilson 1,800 6"

W. Mitchell Brown Dunbar 1,800 8" -> 10/30/20
10,215

MANCHESTER WATER WORKS

125 Valves

Cleaning and Lining - Proposed for 2019

Undefined Locations

Undefined Locations Spring 2021

Construction Schedule
May 29, 2020

Oak Hill Ave. Completed
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